
Compact Signing Date: 17-Feb-08
Entry into Force Date: 17-Sep-08
End of Compact Date: 17-Sep-13
Compact Closeout Period: 18-Sep-13 to 17-Jan-14
Compact Current Budget: $698 Million

Percent disbursed on construction 

contracts
0 100 92.5 93%

Surfacing Complete: Tunduma - 

Sumbawanga

(%)

0 100 70.9 71%

Surfacing Complete: Tanga - 

Horohoro

(%)

0 100 100 100%

Surfacing Complete: Namtumbo - 

Songea

(%)

0 100 100 100%

Surfacing Complete: Peramiho - 

Mbinga

(%)

0 100 100 100%

Kilometers of roads completed 

(taken over)
0 433.2 150.1 35%

Pemba: Percent disbursed on 

construction contract
0 100 70 70%

Surfacing Complete: Pemba

(%)
0 100 60 60%

Kilometers of roads completed 

(taken over)
0 35 0 0%

Road Maintenance Expenditures: 

Mainland Trunk Roads

(%)

79 95 72 -43%

Road Maintenance Expenditures: 

Zanzibar Rural Roads

(%)

75 95 82 35%

Mafia Island Airport

Upgrading Activity                                                                                                                                                                                                                                                                                               

Outcome: Increased air 

passenger traffic                       

Runway surfacing complete

(%)
0 100 100 100%

Number of Current Power 

Customers *
69,211 98,870 87,629 62%

Transmission and distribution 

substations capacity (mWp)
60 180 180.0 100%

Technical and non-technical 

losses (Zanzibar)

(%)

26 20
28.07

(Q17-Q20)
-34%

Kilometers of 132 KV lines 

constructed
0 65 77.8 120%

Percent disbursed on overhead 

lines contract
0 100 90 90%

Number of Current power 

customers *
8,277 16,015 17,151 115%

Capacity of PV systems installed 

(kWp) **
0 241 242 100%

Current power customers (all six 

project regions in Mainland) *
214,958 331,070 333,034 102%

Kilometers of 33/11KV lines 

constructed
0 1,334 1,391 104%

Transmission and distribution 

substations capacity (MVA)

(all six project regions in 

Mainland)

473 768 769 101%

Technical and Non Technical 

losses (all six project regions in 

Mainland and Kigoma)

(%)

25 18
12.65

(Q17-Q20)
176%

Cost recovery ratio 73.43 95 79.69 29%

Volume of water produced (million 

liters per day) *
180 270 171.42 -10%

Operations and Maintenance 

Cost Recovery

(%)

108 151
131 

(Q17-Q20)
56%

Volume of water produced (million 

liters per day) *
23 33 28.91 59%

Operations and Maintenance 

Cost Recovery

(%)

100 115
95.15

(Q17-Q20)
-21%

Percent Compact Target 

Satisfied 

(Dec 2013)

End of Compact Target

Report Date: February 10, 2014

Projected Economic 

Benefits and Beneficiaries                                                                                                                                                                                                                                                                                        

Tanzania
Table of Key Performance Indicators

(Closeout Results: October to December 2013)

Baseline
Key Performance 

Indicators

Quarter 1 through 

Quarter 20 Actuals 

(Dec 2013)
Project/Objective

Distribution Systems 

Rehabilitation and Extension

Outcome: Increased access to 

reliable quality power by 

rehabilitating and extending 

distribution infrastructure

Road Maintenance Fund 

Outcome: funding to improve 

maintenance management 

efficiency

Activity/Outcome

Zanzibar Rural Roads

Outcome: Reduced 

transportation costs and travel 

time; Increased traffic volume by 

upgrading of up to 35 kilometers 

of rural roads

Mainland Roads Activity

Outcome: Reduced

transportation

costs and travel

time; Increased traffic

volume by upgrading of up to 430 

kilometers of trunk roads            

Malagarasi Hydropower and 

Kigoma Distribution Activity

Estimated discounted $426.6 

million increase in income over 

20 year life of the investment 

generated by a projected 

reduction in reduced vehicle 

operating costs and travel times, 

increased cash crop revenues, 

improved income due to better 

access to health and education, 

and increased tourist and 

business travel. Compared to 

discounted costs of $237.7 

million.

Transport Sector Project

Objective: Increased cash crop 

revenue; Increased aggregate 

visitor spending

Zanzibar Interconnector 

Activity

Outcome: Increased reliability of 

quality power by laying of an 

approximately 40 km long 

submarine  cable from the 

mainland to

 Zanzibar

Energy Sector Project 
Objective: Increased value added

Estimated discounted $934.4 

million increase in income over 

20 year life of the investment 

generated by a projected 

increase in investment and 

economic activity, power quality 

improvements, social gains in 

education and health, and 

insurance value of avoided 

blackout.  Compared to 

discounted costs of $476.8 

million.

* These monitoring indicators may be influenced by factors beyond the MCC projects. Therefore, any change over baseline data may not represent the impact of the MCC Investment alone.

** This indicator focuses solely on non-commercial installations at health centers (plus vaccine refrigeration systems), dispensaries, schools, village markets, and beach management units. 

Water Sector Project
Objective: Increased investment 

in human and physical capital; 

Reduced prevalence of water-

related diseases

Estimated discounted $113.1 

million increase over 20 year life 

of the investment generated by 

fewer sick days, less downtime 

caring for sick children, increased 

education (human capital), 

household investment (physical 

capital), increased business 

investment and economic activity.  

Compared to discounted costs of 

$34.4 million.

Lower Ruvu Plant Expansion 

Activity

Outcome: Increased access to 

improved water source by 

expanding water treatment plant

Morogoro Water Supply 

Activity

Outcome: Increased access to 

improved water source by 

expanding water treatment plant 

and improving water transfer in 

existing network

All financial data is as of Oracle system data 9/30/2013. The system typically reflects a one quarter lag.


